

STATEMENT OF WORK

Enterprise Financial Platform

AI-Powered Contract Intelligence & Risk Management System

Engagement Reference: MCP-ENT-2026-0341
SOW Version: 3.2 — Final Execution Copy
Date: June 8, 2026

CLIENT	SERVICE PROVIDER
Meridian Capital Partners LLC 1221 Avenue of the Americas, 38th Floor New York, NY 10020 Attn: Chief Technology Officer	QuantumEdge Technology Solutions Inc. 500 Oracle Pkwy, Suite 900 Redwood City, CA 94065 Attn: VP, Enterprise Delivery

TOTAL CONTRACT VALUE	CONTRACT TERM	PAYMENT STRUCTURE	GOVERNING LAW
\$14,750,000 USD	24 Months July 1, 2026 – June 30, 2028	Milestone-Based 6 Payment Gates	State of New York Federal Arbitration Act

This Statement of Work is issued pursuant to Master Services Agreement No. MCP-MSA-2025-0117 dated March 15, 2025, between Meridian Capital Partners LLC ("Client") and QuantumEdge Technology Solutions Inc. ("Provider"). In the event of conflict between this SOW and the MSA, the terms of this SOW shall control solely with respect to the Services described herein.

This document contains CONFIDENTIAL and PROPRIETARY information. Distribution is restricted to authorized signatories and designated project personnel only.

TABLE OF CONTENTS

1.	Executive Summary & Engagement Overview	3
2.	Definitions and Interpretation	4
3.	Scope of Work — Detailed Description	5
3.1	Phase 1: Discovery & Architecture Assessment	5
3.2	Phase 2: Core Platform Development	7
3.3	Phase 3: AI & Machine Learning Integration	11
3.4	Phase 4: Data Migration & Integration	15
3.5	Phase 5: Testing, QA & Security Audit	18
3.6	Phase 6: Deployment, Training & Hypercare	20
4.	Technical Architecture & Standards	22
5.	Deliverables Schedule & Acceptance Criteria	25
6.	Project Governance & Staffing	28
7.	Compensation, Payment Schedule & Expenses	31
8.	Intellectual Property	35
9.	Confidentiality & Data Security	36
10.	Representations & Warranties	38
11.	Indemnification	39
12.	Limitation of Liability	40
13.	Change Order Process	41
14.	Term, Termination & Suspension	42
15.	Dispute Resolution	44
16.	General Provisions	45
Exhibit A	Pricing & Rate Card	47
Exhibit B	Acceptance Testing Protocols	48
Exhibit C	SLA & Uptime Commitments	49
Signature Page		50

1. EXECUTIVE SUMMARY & ENGAGEMENT OVERVIEW

This Statement of Work ("SOW") governs the design, development, integration, deployment, and post-launch support of the **Enterprise Financial Platform Modernization** initiative for Meridian Capital Partners LLC ("Meridian" or "Client"). The engagement encompasses the end-to-end transformation of Meridian's legacy contract lifecycle management, risk analytics, and regulatory reporting infrastructure into a modern, cloud-native, AI-augmented platform.

1.1 Strategic Objectives

- Deploy AI-powered contract risk scoring with 12-category taxonomy and RAG (Red/Amber/Green) flagging across all business lines.
- Establish a unified contract repository with sub-second semantic search across 500,000+ historical contracts.
- Automate regulatory reporting for SEC, FINRA, CFTC, and ISDA obligations, targeting 85% reduction in manual effort.
- Implement role-based intelligent dashboards for Legal Ops, Procurement, CFO Office, Risk Management, and Compliance.
- Integrate with existing ERP (SAP S/4HANA), CRM (Salesforce Financial Services Cloud), and DocuSign CLM.
- Achieve SOC 2 Type II, ISO 27001, and FedRAMP Moderate compliance for the new platform.
- Reduce average contract review cycle time from 14.2 days to under 3.5 days.

Parameter	Detail
Engagement Name	Enterprise Financial Platform Modernization
Client	Meridian Capital Partners LLC
Provider	QuantumEdge Technology Solutions Inc.
Engagement Ref.	MCP-ENT-2026-0341
Master Agreement	MSA No. MCP-MSA-2025-0117 (March 15, 2025)
SOW Effective Date	July 1, 2026
Scheduled Completion	June 30, 2028
Total Contract Value	\$14,750,000 USD
Engagement Model	Fixed-Price with Milestone-Based Payment Gates
Delivery Methodology	Scaled Agile Framework (SAFe 6.0) — 2-Week Sprints
Primary Delivery Location	Remote with on-site presence at Meridian NYC HQ (40% on-site)
Governing Law	State of New York; Federal Arbitration Act

2. DEFINITIONS AND INTERPRETATION

The following capitalized terms shall have the meanings set forth below throughout this SOW and all exhibits, schedules, and amendments hereto:

"Acceptance Criteria"	The written specifications, functional requirements, and performance benchmarks against which each Deliverable is evaluated, as set forth in Exhibit B.
"AI Engine"	The machine learning inference pipeline, including all large language model integrations, embedding models, classification layers, and inference APIs developed pursuant to this SOW.
"Business Day"	Any day other than a Saturday, Sunday, or a day on which commercial banks in New York City are authorized or required to be closed.
"Change Order"	A written amendment to this SOW executed by authorized representatives of both parties modifying Scope, timeline, compensation, or other material terms.
"Client Data"	All contracts, documents, metadata, financial records, counterparty information, and other data provided by Client or its subsidiaries to Provider for processing under this SOW.
"Confidential Information"	Non-public information disclosed by either party in connection with this engagement, including technical specifications, financial terms, Client Data, pricing, and business strategies.
"Critical Path Milestone"	Any milestone identified in Section 5 whose delay would extend the overall project completion date by more than five (5) Business Days.
"Deliverable"	Any software, documentation, report, prototype, design artifact, or other work product specified in Section 3 or Exhibit A as a required output of the engagement.
"Effective Date"	July 1, 2026, the date on which the obligations under this SOW commence.
"Hypercare Period"	The ninety (90) day period immediately following Production Go-Live during which Provider shall provide elevated support response SLAs as specified in Exhibit C.
"Platform"	The AI-powered Enterprise Financial Platform developed pursuant to this SOW, encompassing all software components, integrations, databases, and infrastructure configurations.
"Production Environment"	Client's live operational infrastructure on which the Platform will be deployed and made available to end users following successful UAT completion.
"Sprint"	A two-week development iteration within the SAFe delivery framework, resulting in a demonstrable software increment.
"UAT"	User Acceptance Testing conducted by Client's designated representatives to validate Deliverables against Acceptance Criteria.
"Work Product"	All Deliverables, source code, configurations, documentation, data models, and other materials created, developed, or produced by Provider in the performance of Services.

3. SCOPE OF WORK — DETAILED DESCRIPTION

The Services are organized into six (6) sequential phases. Phases 1 and 2 may partially overlap as architectural findings from Phase 1 inform Phase 2 workstreams.

Phase	Name	Duration	Start	End	Fixed Fee
1	Discovery & Architecture Assessment	10 wks	Jul 1, 2026	Sep 12, 2026	\$875,000
2	Core Platform Development	28 wks	Sep 1, 2026	Mar 21, 2027	\$4,200,000
3	AI & ML Integration	20 wks	Mar 22, 2027	Aug 14, 2027	\$3,150,000
4	Data Migration & Integration	16 wks	Jun 1, 2027	Sep 18, 2027	\$2,100,000
5	Testing, QA & Security Audit	12 wks	Sep 1, 2027	Nov 22, 2027	\$1,625,000
6	Deployment, Training & Hypercare	14 wks	Nov 15, 2027	Jun 30, 2028	\$1,800,000
					\$1,000,000
					\$14,750,000

3.1 Phase 1: Discovery & Architecture Assessment (10 Weeks)

- Inventory and technical review of all existing contract management systems, databases, and document repositories (estimated 4.2 TB of structured and unstructured data).
- API landscape analysis covering 23 identified integration points across SAP, Salesforce, DocuSign, Bloomberg Terminal, Refinitiv Eikon, and internal systems.
- Security and compliance posture review against SOC 2, ISO 27001, FedRAMP Moderate, and applicable SEC/FINRA technology requirements.
- Stakeholder interviews across 8 business lines, 14 functional teams, and approximately 340 platform end-users.
- Data quality assessment and lineage mapping for historical contract corpus (estimated 500,000+ documents dating to 1998).
- Infrastructure review of existing on-premises data centers and AWS/Azure hybrid environments.

ID	Deliverable	Due Date	Approver
D1.1	Current State Assessment Report	Aug 1, 2026	Architecture Review Board
D1.2	Data Quality & Lineage Report	Aug 8, 2026	Data Governance Committee
D1.3	Security & Compliance Gap Analysis	Aug 15, 2026	CISO Office
D1.4	Future State Architecture Blueprint	Aug 29, 2026	CTO + Architecture Board
D1.5	Technology Selection Recommendations	Sep 5, 2026	CTO
D1.6	Phase 1 Completion Report & Phase 2 Kickoff Package	Sep 12, 2026	Steering Committee

7. COMPENSATION, PAYMENT SCHEDULE & EXPENSES

The total fixed-price compensation for Services described in this SOW is **Fourteen Million Seven Hundred Fifty Thousand United States Dollars (\$14,750,000 USD)**, inclusive of all Provider labor, overhead, and standard tooling costs.

Gate	Triggering Milestone	Invoice Date (Est.)	Payment Amount	Cumulative
PG-1	MSA Execution + SOW Effective Date (Mobilization)	Jul 1, 2026	\$1,475,000	\$1,475,000
PG-2	D1.6: Phase 1 Completion Report Accepted	Sep 19, 2026	\$1,475,000	\$2,950,000
PG-3	D2.9: Integrated Platform Beta Accepted	Mar 28, 2027	\$2,952,500	\$5,902,500
PG-4	D3.6: AI-Enabled Platform Release Candidate Accepted	Aug 21, 2027	\$2,952,500	\$8,855,000
PG-5	D5.5: UAT Exit Report Accepted (≥98% pass)	Nov 29, 2027	\$2,952,500	\$11,807,500
PG-6	D6.6: Knowledge Transfer & Hypercare Exit Accepted	Jul 7, 2028	\$1,942,500	\$13,750,000

SIGNATURE PAGE

IN WITNESS WHEREOF, the parties have caused this Statement of Work to be executed by their duly authorized representatives as of the date last signed below.

MERIDIAN CAPITAL PARTNERS LLC ("Client")	QUANTUMEDGE TECHNOLOGY SOLUTIONS INC. ("Provider")
Signature: _____	Signature: _____
Printed Name: _____	Printed Name: _____
Title: _____	Title: _____
Date: _____	Date: _____
Email: _____	Email: _____

Document Version History

Version	Date	Author	Description of Changes
1.0	Mar 3, 2026	R. Patel / S. Chen	Initial draft for Client review
2.0	Apr 14, 2026	R. Patel / J. Torres (Client)	Revised scope after Phase 1 requirements workshop
3.0	May 19, 2026	S. Chen / A. Kim (Client)	Security requirements expanded; AI governance section added
3.1	May 30, 2026	Legal Review — Both Parties	IP Section 8.4 clarified; Liability caps negotiated
3.2	Jun 5, 2026	Both Parties	Final execution copy — ready for signature